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Agenda

1. Site evaluation.
2. Site remediation.
3. Review action tracker.

4. General and closure.
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Sie Bvaluation Status

#

Phase 1 of soll and groundwater investigation completed last week
- Boring logs underway
- Soil sample resulls received
- Planning next phase ~ Sonic dilling confirmed {or late Noviearly Deo.

¢ Second round of formal raving water and sediment completed,
s Angled hand augured samples undermeath tanks {feasibility the),
= Confirmation sampling o coincide with phase 1 excavation (see site remediation,

= Samples from all three ponds have been collected for complete wasts characterization and
submitted to & third party lab for analysis,
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Data From Soll Borings

Zing di - & NC
West Pands Investigation
Segtember 2021 Subsurface Sofl
Analytical Results Sunsnary Table
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Soil Boring Data - 2

Zinc s - b

West Ponds Investigation
September 2021 Subsuiface 508
Anatytical Results Sunmvsary Yabie

NC

ENGAFE

Saraple Lot

Sauple et
Start Deptt

End Depth:

CAS Now Analyte Units
frsenic o/

Sariim kg

Caidmicm g

Chrom um, Toial mafg

gy

y
Sefenwin
Sive:
gk
EAS Mo, = Che ak w2 ke
mgg = il ams per k
8 = standard ui
Na TR Ay ed
B
L
Bold

ED_006538_00000259-00006



Zin: Pt - Mosresbors EMBAEE
West Ponds Investigation o e
September 2021 Subsurface Soil
Analytical Resulls Summmary Table

Sample Logetiors] 5808 50308 {Dup) 5503 5003 5 510 551
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Grab Water Samples from borings

Amesican Zac Prodects « Mooreshois BT
Wt Ponds Ineestigatios
Bepinmdier 3623 Groundivrter (sl Samgde)
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Ravine 4 Sampling Map with Seeps Shown
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Maintenance Pond Test Trench Profile Dala

Sample Location: PITSED PITSED PITSED PITSED PITSED PITSED PITSED PITSED
Sample ID:| PITSED-4-093021 | PITSED-10-093021 | PITSED-16-093021 | PITSED-22-093021 | PITSED-28-093021 | PITSED-34-093021 | PITSED-40-093021 | PITSED46-093021
Sample Date: 9/30/2021 9/30/2021 9/30/2021 9/30/2021 9/30/2021 9/30/2021 9/30/2021 9/30/2021
Depth: 4.0in 10.00n 16.0in 22.00n 28.0in 34.0in 40.0 in 46.0 in
CAS No. Analyte Units
7440-38-2  |Arsenic mg/kg 1.37 192 1.3% 0883 4.49 8.04 723 4.04
7440-35-3  |Barium mg/lg 25.7 24.6 25 25.1 2.153 i1.2u 1.623 12y
7440-43-9  |Cadmium mg/kg 1.3% 181 1.64 2.34 3.37 3.56 5.95 6.77
7440-47-3  |Chropium, Total mg/kg 9.52 7.78 9.19 7.21 34.7 23.2 28.3 16.6
7439-92-1  |Lead mg/kg 10.9 223 2.56 211 3.57 274 3.15 271
7439-97-6  |Mercury mg/kg 0.0318 U 0.0316 U 0.0331 U 0.0328 U 0.0335U 0.0336 U 0.0336 U 0.0355 U
7782-43-2  |Selenium mg/lg 2.12U 1.283 1.08) 2.1 U 2.23U 1.033 2.24U 24U
7440-22-4  |Silver mg/kg 06.0801 3 6.527 U 0.552 U 0.547 U 0.558U 0.56U 0.56 U 0.538 U
7440-66-6  |Zinc mg/kg 692 1120 1150 985 3330 3310 2360 2600
PH pH mg/kg 371 3.62 3.79 3.7 3.81 3.7 3.31 3.14
Aotes:
CAS No, = Chemical Abstracts Service number
ng/kg = mifligrams per kilogram
u = not detected
Bl = estimated value
Bold = detected
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2. Site remediation

Phase 1 soil remediation
» Target dates:

» Raffinate pond — week ending October 17%. In progress.
Depletion pond — week ending October 24,

Maintenance pond — week ending October 315t (includes batten bar replacement).

Schedule risks:

»  Profile development for Canton, Emelle.
« In progress, but not received.

« Logistics options:
« Sufficient roli-off boxes secured for raffinate pond.
Considering treatment on site and/or bulk transport to alleviate logistics constraints.

Liquid recovery systems:
» Maintenance pond system installed.

+ Raffinate pond system being installed. Forecast completion by
10/17/2021, as planned.

ED_006538_00000259-00011



Hedd

i

ng layer excavation - raffinate pond

South West

ED_006538_00000259-00012



Bedding layer replacement ~ raff

West — fines being placed
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South — fines being placed

ED_006538_00000259-00013



L

i

quid recovery system

i

nstallation - raff

i

nate pond

XS

N YOI

ED_006538_00000259-00014



3. Action tracker

Target completion

ltem # Action Responsible  Date added date Comments
1 Email to presentation to call participants. Phil 24-Sep-21 Complete (9/24)
2 Schedule weekly update calls and include DWR on the next one. AZP (Charlie) 23-Sep-21 Complete (9/24)
3 Gather all data from ravine 4 and send to EPA {Ken). Phil 24-Sep-21 Complete (9/24)
4 Collect surface water / sediment samples at confluence w/ Broad River. Phil TBA Complete {9/28)
5 Attempt sampling of sediment in west storm water pond. Phil 1-Oct-21 Complete {9/28)
6 Sample liquid in west storm water pond. EnSafe 1-Oct-21 Complete (9/24)
7 Provide Sampling Analysis Plan to EPA. Phil 24-Sep-21 Complete (9/24)
8 Provide first draft proposal for soil remediation/removal. Ensafe 1-Oct-21 See item 12
Maintenance pond completed
5 !nstall_free liquid recovery system and remave accessible saturated soils AZP (Kobus) 13-0ct-21 on 10/01. Raffinat_e pond
in raffinate and maintenance ponds. delayed due to rain. Forecast
10/14.
o e tiee o Bantanita fo ot i Mot idered-feasible-due-t
10 ol " EnSafe - TBA RoarIS-OVerimpactoRFavin
. . . - . . Drilling contractor confirmed for
11 Continue installing monitoring wells for further delineation EnSafe TBA Nover%ber 20th start.
12 Phase 1 soil remediation AZP 6-Oct-21 31-Oct-21
13 Confirmation sampling of native soil Ensafe 6-Oct-21 25-Oct-21
14 Confirm drilling method and schedule (sonic vs. auger) Ensafe 6-Oct-21 6-Oct-21 Dgc_xsmn _Yal_(en fouse sonic
driling. Timing to be confirmed.
15 Perform pH and metals sampling and analysis in Ravine #1 EnSafe 6-Oct-21 TBC
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4. General
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